PROJECT STATUS REPORT
PROCHART PATIENT SCENARIO MANAGEMENT ENGINE & FACULTY DASHBOARD
AS OF: OCTOBER 5,2026

PROJECT STATUS SUMMARY

Percent Complete: 5%

(The percent complete here should be the percent completion of the entire project.)

Scope	Schedule	Cost	Risks	Quality

The project scope for the ProChart Patient Scenario Management Engine centers on delivering a faculty-facing scenario management feature integrated with the existing ProChart application to create, store, organize, publish, and share structured simulation cases. The core workflow allows instructors to create and edit patient scenarios containing demographics, lab results, and vitals, persist this data in a database, save incomplete drafts, duplicate templates, and share published cases with students. The scope also requires implementing basic input validation, role-based access, testing, and technical documentation.

Schedule: The project is on track

Risks: There are low risks as of now.

WORK PLANNED FOR LAST WEEK

- Finalize the initial business case and establish the project team.
- Initiate the project and draft the Project Charter.

WORK COMPLETED LAST WEEK

- Obtained necessary project materials and information from the project sponsor.
- Received baseline approval from the sponsor to begin work.
- Cloned the team's GitHub repository.
- Made detailed plans regarding what parts of the project to work on.
- Divided the project workload among the team members for this week.

WORK PLANNED FOR NEXT WEEK

- Start developing detailed requirements and the project plan
- Begin active work on the project based on the divided tasks

OPEN ISSUES

None currently.

DELIVERABLES AND MILESTONES

Milestone	WBS	Planned	Forecasted	Actual	Status
Project Charter		9/29/2026	10/04/2026	10/04/2026	Completed
Identify Project Team Roled and Duties		9/29/2026	9/29/2026	9/29/2026	Completed
Deliverable	WBS	Planned	Forecasted	Actual	Status

OPEN CHANGE REQUESTS

Change Request Name	Change Request Number	Request Date	Current Status

KEY PERFORMANCE INDICATORS (KPI'S)

Schedule - Project is On Schedule
Schedule Variance (SV): 0 days
Cost - Project is On Budget
Cost Variance (CV): $0