PROJECT CHARTER

ProChart Patient Scenario Management Engine

Final date: October 8, 2026

Prepared for the ProChart capstone project

Revision History

This register documents material changes to the project charter. The original approved baseline should be retained for comparison with later revisions.

Change Description	Approved By	Date of Revision
Initial draft for sponsor/team review		September 29, 2026
Revised for final	Sean Connolly	October 8, 2026

Approval: Sean Connolly

Project Sponsor / Accountable Executive

Executive Summary

Project Name: ProChart Patient Scenario Management Engine & Faculty Dashboard

High-level Objective Statement: Design and implement a faculty-facing workflow within ProChart that allows nursing instructors to create, customize, save, manage, duplicate, publish, and assign structured patient scenarios to selected students.

Background Information: Instead of relying on manual management, ProChart would be more efficient if faculty could prepare simulations for students in some form of a portal. This requires a database of scenarios and a workflow that supports contributions to ProChart's scenario catalog.

Successful Outcome Statement: Faculty can complete the core scenario lifecycle in ProChart, create or edit a patient scenario, save it as a draft, duplicate an existing scenario as a template, publish it, and and share the published scenario with students. Scenario data is stored reliably and is available to the appropriate users based on status and assignment.

Strategic Alignment: Strengthens ProChart as an electronic health record simulation platform by improving faculty control of simulation content, increasing scenario reuse, and creating a structured data foundation that can support future enhancements.

Key Initiative Alignment: Faculty workflow improvement; structured scenario management; backend/database development; role-based access and assignment.

Primary Project Contacts

Role	Name / Title	Email
Project Sponsor	Sean Connolly	sconnollydev@gmail.com
Project Stakeholder	Dr. Teresa Connolly	TERESA.CONNOLLY@cuanschutz.edu

Project Manager / Team Lead	Abdullahi Husein - ProChart student team	abhu5297@colorado.edu

Project Scope & Stakeholders

In-Scope Statement: The project will deliver a faculty-facing scenario management feature integrated with the existing ProChart application. The first release will focus on the core workflow needed to create, store, organize, publish, and share structured simulation cases.

- Create and edit patient scenarios containing demographics, chief complaint, lab results, current vital signs, and medication lists.
- Persist scenario data in the project database and retrieve it for later editing or use.
- Save incomplete scenarios as drafts that are not available to students.
- Publish scenarios when they are ready for student use.
- Share published scenarios with students
- Duplicate an existing scenario to create a new editable copy or template.
- Basic input validation, error handling, and role-based access consistent with the existing ProChart application.
- Testing and technical documentation for the implemented workflow.
- Depending on time and team, we might add one of the AI ideas in the out-of-scope statement. Approval from both the team and the sponsor will change this into scope.

Out-of-Scope Statement: The following sponsor ideas are not part of this project unless the team and sponsor formally approve a scope change: Ambient Clinical Intelligence/audio transcription, Interactive Secure Chat, AI Patient Simulation, and the general-purpose AI Ingest Engine.

Assumptions: The charter is based on the following working assumptions:

- The team will build within the existing ProChart codebase and follow its current architecture and development practices.
- A development/test environment and database access will be available to the student team.
- Scenarios use simulated educational data rather than real patient protected health information.
- The sponsor and/or nursing subject-matter experts will be available to clarify required fields and review the completed workflow.
- Any significant new infrastructure, paid service, or change to the agreed scope will require sponsor/team approval.

Project Stakeholders: Project sponsor and ProChart maintainers; nursing instructors/faculty who create scenarios; nursing students who receive and use assigned scenarios; the ProChart capstone development team; and faculty or course staff overseeing the capstone project.

Impacted Measures & Improvement Targets

Impacted Performance Measurement Families: Functional completeness, workflow reliability, access control, data persistence, usability, and sponsor acceptance.

Measurement Family	Targeted Improvement	Target Results Date
Core workflow completion	Create, edit, save draft, duplicate, publish, and share workflows are demonstrable end-to-end.	Final project demo
Data persistence	Saved scenario information can be retrieved after navigation/reload without data loss.	Before final acceptance
Access/assignment behavior	Drafts are not exposed to students; published scenarios are available only as intended.	Before final acceptance
Validation & reliability	Required fields and invalid inputs are handled without breaking the scenario workflow.	Before final acceptance
Stakeholder acceptance	Sponsor/faculty review confirms that the implemented workflow meets the agreed project requirements.	Project close

Schedule & Budget

Schedule Time Box: Fall 2026 capstone - Spring 2026 capstone semester

Project Phase	Deliverables / Milestones	Start	Finish
Initiate	• Finalize Business Case • Receive Business Case Approval • Establish Project Budget • Identify Project Team Members • Initiate Project	9/29/2026	TBD

Plan	• Complete Project Charter • Conduct Project Kickoff • Develop Detailed Requirements • Develop Detailed Test Plan • Develop Detailed Training Plan • Complete Detailed Risk Analysis • Develop Work (Schedule)	TBD	TBD
Execute	• Finalize detailed requirements • Complete Test Plan • Complete Training Plan • Finalize Implementation Plan • Complete Testing • Complete Training • Complete Implementation	TBD	TBD
Close	• Validate Measures of Success • Ensure operational controls are in place • Obtain business sign-off on deliverables	TBD	TBD

Project Budget

No dedicated project budget has been specified at the time of this draft. The team will use the existing ProChart development environment and approved project tools. Any new paid service or infrastructure cost must be reviewed with the sponsor before adoption.

Key Roles & Responsibilities

Role	Responsibilities
Project Sponsor	Sean Connolly: Clarifies business/educational goals; approves major scope changes; reviews milestones and deliverables; provides feedback and final acceptance.
Stakeholders	Dr. Connolly: Represents organizational/product priorities; resolves escalated product decisions; confirms that the feature fits ProChart goals.
TA	Maintains scope and schedule; tracks risks/issues/action items; organizes reviews; keeps the charter and project plan current.
Meeting Minutes/Meeting Summary	Santiago Haces Febre: Tracks meeting minutes, attendance, and writes down meeting summaries.
Repo Manager	Abdullahi Husein: Manages team GitHub repository and submits required documents to Canvas.
Weekly Reports	Evan Kweder, Nithin Manoj, Sree Harsha Kalavagunta: Create weekly reports that track project status.