PROJECT STATUS REPORT:
PROCHART PATIENT SCENARIO MANAGEMENT ENGINE
AS OF: OCTOBER 19, 2026

PROJECT STATUS SUMMARY Percent Complete: 6%

Scope	Schedule	Cost	Risks	Quality

Schedule: Project is on schedule. The team has begun defining the first feature and discussing the overall direction of the system with the sponsor.

Risks: There are no risks at the moment

WORK PLANNED FOR LAST WEEK

- Meet with the sponsor to discuss project features, priorities, and next steps.
- Begin defining requirements for the first feature.
- Determine the initial development approach.

WORK COMPLETED LAST WEEK

- Met with the sponsor and discussed how patient simulations are developed using medical simulation PDF documents.
- Reviewed a walkthrough of how patient information will be extracted from simulation documents and used to create scenarios in ProChart.
- Identified Scenario Database / Persistence as the first feature to focus on.
- Created the first feature requirements document, outlining functional requirements and acceptance criteria for storing, retrieving, and updating scenario JSON data.
- Confirmed Supabase as the database platform and discussed gaining hands-on experience with it before beginning implementation.
- Discussed arranging a Zoom meeting with Dr. Teresa Connolly to gather her feedback on the system, identify desired features, and establish feature priorities.

WORK PLANNED FOR NEXT WEEK

- Begin exploring Supabase and learning how to store and retrieve JSON data.
- Coordinate a Zoom meeting with Dr. Teresa Connolly to discuss project expectations and feature priorities.
- Continue breaking down the first feature into development tasks.

Open Issues

• No issues need resolution at the moment

Deliverables and Milestones

Milestone	WBS	Planned	Forecasted	Actual	Status
Project Charter Draft		9/29/26	10/04/26	10/04/26	Completed
Identify Team Roles and Duties		9/29/26	9/29/26	9/29/26	Completed
Finalized and Signed Project Charter		10/06/26	10/10/26	10/10/26	Completed
Determine features and requirements		10/06/26	10/13/26	10/13/26	completed
Document first feature requirements		10/13/26	10/19/26	10/18/26	completed
Meet with Dr. Teresa Connolly		10/13/26	10/27/26	TBD	In progress
Deliverable	WBS	Planned	Forecasted	Actual	Status

Open Change Requests

Change Request Name	Change Request Number	Request Date	Current Status

Key Performance Indicators (KPI's)

Schedule - Project is On Schedule
Schedule Variance (SV): +/- 0 days

Cost - Project is On Budget
Cost Variance (CV): ($0)