PROJECT STATUS REPORT:
PROCHART PATIENT SCENARIO MANAGEMENT ENGINE & FACULTY DASHBOARD
AS OF: OCTOBER 12, 2026

PROJECT STATUS SUMMARY Percent Complete: 5%

Scope	Schedule	Cost	Risks	Quality

Schedule: The project is on schedule with initial progress on first features to start this week.

Risks: There are no risks at the moment

WORK PLANNED FOR LAST WEEK

• Start developing detailed requirements and the project plan
• Begin active work on the project based on the divided tasks

WORK COMPLETED LAST WEEK

• Project charter finalized and signed by the sponsor
• Planned with sponsor the general direction we wanted to take the project in and received requirements document for that

WORK PLANNED FOR NEXT WEEK

• Meeting with the sponsor to determine first steps and features we will be able to start working on
• Getting started on those initial features based on feedback we receive in our meeting with our sponsor

OPEN ISSUES

• No issues need resolution at the moment

Deliverables and Milestones

Milestone	WBS	Planned	Forecasted	Actual	Status
Project Charter Draft		9/29/26	10/04/26	10/04/26	Completed
Identify Team Roles and Duties		9/29/26	9/29/26	9/29/26	Completed
Finalized and Signed Project Charter		10/06/26	10/10/26	10/10/26	Completed
Determine first features and begin work		10/06/26	10/13/26		In Progress
Deliverable	WBS	Planned	Forecasted	Actual	Status

Open Change Requests

Change Request Name	Change Request Number	Request Date	Current Status

Key Performance Indicators (KPI's)

Schedule - Project is On Schedule
Schedule Variance (SV): +/- 0 days

Cost - Project is On Budget
Cost Variance (CV): ($0)